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L INTRODUCTION AND PURPOSE

This Remedial Design/Remedial Action (RD/RA) Statement of Work (SOW) defines the
response activities and deliverable obligations that the Settling Defendants are obligated to
perform in order to implement the Work required under the Consent Decree (CD) at the West
Kingston Town Dump/URI Disposal Area Superfund Site in South Kingstown, Rhode Island (the
Site). The activities described in this SOW are based on the United States Environmental
Protection Agency (EPA) Record of Decision (ROD) for the Site signed by the Deputy Director
of the Office of Site Remediation and Restoration, Region 1, on September 28, 2006.

II. DEFINITIONS

The “Site” is defined in Section IV of the CD. Other definitions provided in CD are also
incorporated herein by reference. In addition, the following definitions shall apply to this SOW:

A. “Remedial Design” shall mean an identification of the technology and its performance
and operational specifications, in accordance with all applicable federal, state, and local
laws, including, but not limited to:

1. computations used to size units, determine the appropriateness of
technologies, and the projected effectiveness of the Remedial Action;

2. scale drawings of system layouts identified above, including, but not
limited to, well logs and geologic cross-sections;

3. materials handling and system layouts for excavation and treatment of
soils with chemical oxidation, treatment of groundwater with chemical
oxidation, and decontamination and demobilization of facilities to include
size and location of units, treatment rates, and location of electrical
equipment and pipelines;

4. quantitative analysis demonstrating the anticipated effectiveness of the
Remedial Design to achieve the Performance Standards;

5. technical specifications which detail the following:
a. size and type of each major component; and
b. required performance criteria of each major component;
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6. description of the extent of environmental and ambient air monitoring
including equipment, monitoring locations, and data handling procedures;
and
7. description of access, land easement, and any other institutional controls

118

required to be supplied with the construction plans and specifications.

“EPA” shall mean the United States Environmental Protection Agency and any successor
departments or agencies of the United States.

“Monitored Natural Attenuation” (“MNA”) shall mean the reduction of contaminants in
groundwater through natural mechanisms in the undisturbed aquifer underlying the Site.

“RIDEM?” shall mean the Rhode Island Department of Environmental Management or
any successor departments or agencies of the State.

“Settling Defendants’ Certification” shall mean the following statement: “To the best of
my knowledge, after thorough investigation, I certify that the information contained in or
accompanying this submission is true, accurate and complete. 1 am aware that there are
significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.”

SELECTED REMEDY

Section L, Part 2 of the ROD describes the comprehensive final remedy selected for the Site.

The following are the major components of the remedy to be performed by the Settling
Defendants:

1.

Treatment of Source Area Soils

The Settling Defendants shall:

Excavate approximately 2,300 cubic yards of clean soils in the Former Drum Storage
Area to the depth of contamination. The Settling Defendants shall leave the clean soils
onsite, and use these soils as backfill for the excavated area after chemical oxidation is
completed.

Mechanically mix a chemical oxidant (such as potassium permanganate) into the
contaminated soils in situ, adding water as needed to optimize mixing and using
sufficient quantities of oxidant (a) to achieve the Performance Standard for Soil
throughout the Former Drum Storage Area, (b) to destroy 95% or more of the mass of
tetrachloroethene (“PCE”) throughout the Former Drum Storage Area, and (c) to provide
sufficient volume so that at least some quantities of oxidant seep into groundwater.
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Collect samples sufficient to confirm that the soil cleanup level of 0.1 mg/kg for PCE has
been achieved in all samples throughout the Former Drum Storage Area. The number of
confirmatory samples will be determined during the Remedial Design phase.

Backfill and re-vegetate the area.

Implementation of the chemical oxidation treatment shall be consistent with Technical and
Regulatory Guidance for In Situ Chemical Oxidation of Contaminated Soil and Groundwater,

ITRC, January 2005, and In-Situ Chemical Oxidation, EPA Engineering Paper, EPA/600/R~
06/072, August 2006.

2.

Treatment of Source Area Groundwater

The Settling Defendants shall:

"Perform detailed pilot studies to obtain additional characterization of subsurface

conditions and to obtain parameters necessary to design and install an effective chemical
oxidant injection system. These parameters shall include oxidant demand, oxidant
injection rates vs. injection pressure, travel times, oxidant distribution, persistence of the
oxidant and reagents, mobilization of metals, contaminant rebound, reaction byproducts,
fouling problems, and potential difficulties and limitations in scaling up the system.

In the area upgradient of the soil treatment area, at the top of the hill in the vicinity of the
Former Drum Storage Area (delineated on the map attached to the CD as Appendix C),
install 10 wells spaced 40 feet apart (or a different number and/or configuration of wells,
if EPA so approves or directs) to distribute oxidant across the plume. The inner well
casings shall be made of a non-reactive material (such as PVC) designed to resist the
chemicals, and the wells shall be capable of injecting oxidant into the upper 40 feet of
bedrock.

Construct a secure chemical feed system outside the zone of contamination, to contain a
re-circulation tank capable of mixing oxidant solution into water prior to injection into
the plume.

Test soils displaced by the wells and feed system. The Settling Defendants shall send
these to an off-site licensed facility for disposal if determined to be hazardous.

Inject chemical oxidant solution into the bedrock groundwater plume (using remediation
grade oxidant tested for heavy metals impurities, including chromium and arsenic) until
90 percent of the mass of VOCs in the source area groundwater has been destroyed, as
determined by a groundwater monitoring program.

Implementation of the chemical oxidation treatment shall be consistent with Technical and
Regulatory Guidance for In Situ Chemical Oxidation of Contaminated Soil and Groundwater,

ITRC, January 2005, and In-Situ Chemical Oxidation, EPA Engineering Paper, EPA/600/R-
06/072, August 2006.
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3.

Environmental Monitoring/Monitored Natural Attenuation

The Settling Defendants shall:

4.

Implement an environmental monitoring program during the chemical oxidation of soils
and groundwater sufficient to (a) determine the effectiveness of the in-situ treatment and
to demonstrate that there are no adverse impacts on the URI Pond and other downgradient
surface waters and wetlands from the injection of the chemical oxidant into the soil and
groundwater, and (b) demonstrate that the chemical feed and injector well system are
performing at optimal capacity. ‘

Implement a program of semi-annual monitoring (unless EPA approves or directs a
different frequency of sampling for the Site as a whole or for particular media or areas) of
groundwater and surface water sufficient to measure whether natural attenuation is
reducing concentrations of VOCs over time, using the existing system of monitoring
wells and (to the extent determined necessary by EPA) new wells. This program shall
provide for (a) monitoring of surface water in URI Pond to insure that the exceedance of
the ambient water quality criteria for PCE is eliminated (the RIDEM criteria for chronic
exposures to aquatic life is 5.3 ug/L for PCE), (b) comparing the rate at which VOCs are
attenuating over time to the rate predicted in the Feasibility Study, (c) testing groundwater
for water quality parameters and geochemical natural attenuation parameters, and (d)
reporting monitoring results to EPA and RIDEM. Reports shall also include information
on whether institutional controls (described below) have been recorded and whether the
landfill caps on the Site have been adequately maintained.

Institutional Controls

Settling Defendants shall:

.

Record institutional controls on any land owned by the Settling Defendants, and use best
efforts to record institutional controls on land owned by others (in accordance with the
requirements of the CD), where such properties lie above groundwater that is at least
partially contaminated by Site contaminants and that is contaminated at levels exceeded
by Provisional Groundwater Cleanup Levels or any Modified Groundwater Cleanup
Levels approved or promulgated by EPA (as described below). The institutional controls
shall take the form of deed restrictions running with the land, consistent with State
requirements. The institutional controls shall forbid use of contaminated groundwater,
shall require the property owner to notify EPA and RIDEM of any proposals to develop
the land, and shall be sufficient to protect the integrity of the onsite landfill caps
implemented pursuant to the State-administered landfill closures.

Cooperate with any action by EPA and the State to implement institutional controls in
addition to or instead of the deed restrictions described above, including but not limited to
local ordinances and/or other state regulations that are enforceable and reliable for
long-term protection.

Once the institutional controls have been implemented, the Settling Defendants shall
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monitor compliance with the restrictions, and take any steps needed to demonstrate that
the restrictions are enforced and remain effective to prevent exposures to contaminants, as
part of the long-term monitoring program. EPA (after reasonable opportunity for review
and comment by the State) may evaluate whether restrictions can be removed or
modified because acceptable contamination levels have been reached at the Site.

S. Five-Year Reviews :

EPA expects to review the remedy at least once every five years, for so long as hazardous
substances, pollutants and/or contaminants remain at levels sufficient to preclude unlimited use
of and unrestricted exposure at the Site or as otherwise required by law.

Settling Defendants shall provide to EPA and the State data and supporting documentation
sufficient to demonstrate that human health and the environment are being protected by the
Remedial Action. This data and documentation shall take the form of a Five-Year Review
Report, to be submitted by Settling Defendants to EPA and the State every five years (on a
schedule to be approved or promulgated by EPA, after a reasonable opportunity for review and
comment by the State), for approval or modification by EPA after a reasonable opportunity for
review and comment by the State, pursuant to Section XI of the Consent Decree. This report
shall, at a minimum, include an evaluation of institutional controls required by the ROD as well
as those necessary to protect the integrity of the landfill caps. EPA may seek to require

additional actions as a result of these reviews, consistent with the requirements of Section VII of
the Consent Decree.

Each five-year review shall address the entire Site, including but not limited to the areas capped

as part of the State-administered landfill closures (i.e., not only the areas subject to groundwater
treatment). The first five-year review shall be completed within five years of the date on which

the remedial action associated with the State-administered landfill closure was initiated (i.e., not
the date that the soil or groundwater oxidation treatments described above are initiated).

IV. PERFORMANCE STANDARDS

The Setting Defendants shall achieve the Performance Standards described in this section. The
Settling Defendants shall also design, construct, operate, monitor and maintain the Remedial
Action in compliance with the applicable or relevant and appropriate requirements (“ARARs”)
identified in the ROD and all requirements of the Consent Decree and this SOW, whether or not
these ARARS or requirements are identified as Performance Standards.

The Performance Standards for the Site are as follows:
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A. Groundwater Cleanup Levels

The Settling Defendants shall reduce concentrations for each of PCE and trichloroethene (TCE)
below 5 ug/L throughout the plume of groundwater contamination at the Site (“Provisional
Groundwater Cleanup Levels™). These limits are the MCLs for PCE and TCE.

The Settling Defendants shall remediate the groundwater at the Site until Settling Defendants
demonstrate that the Provisional Groundwater Cleanup Levels identified above have been
achieved and have not been exceeded for a period of three consecutive years. The Settling
Defendants shall demonstrate compliance using the evaluation procedures defined in 40 CFR §

. 264.97, and shall submit the results to EPA in the Demonstration of Compliance Report
described below. If EPA, after reasonable opportunity for review and comment by RIDEM,
agrees that the Provisional Groundwater Cleanup Levels have been achieved (through an
approval or modification of the report pursuant to Section XI of the Consent Decree), the Settling
Defendants shall perform a risk assessment on the residual groundwater contamination.

The risk assessment of the residual groundwater contamination shall assess the cumulative risks
for carcinogens and non-carcinogens posed by consumption of Site groundwater. If EPA
determines, after reasonable opportunity for review and comment by RIDEM, that the risks are
within EPA’s risk management standard for carcinogens and non-carcinogens, the residual
groundwater concentrations shall constitute the final Cleanup Levels for the Site groundwater,
and shall be considered Performance Standards for any Remedial Action regarding site
groundwater. If EPA determines, after reasonable opportunity for review and comment by
RIDEM, that the cumulative risks are not within the risk management standard for carcinogens
and non-carcinogens promulgated by EPA at that time, then EPA will establish Modified
Cleanup Levels, and the Settling Defendants shall continue the Remedial Action until the
Modified Cleanup Levels are achieved, or the remedy is otherwise deemed protective by EPA.
These Modified Cleanup Levels shall constitute the final cleanup levels for the Site groundwater

and shall be considered Performance Standards for any Remedial Action regarding Site.
groundwater.

In performing the risk assessment described above, the Settling Defendants shall conform to
EPA’s Guidelines for Carcinogen Risk Assessment (March 2005) and Supplemental Guidance
for Assessing Early-Life Exposure to Carcinogens (March 2005), and/or to any updates or
revisions to these guidance documents identified by EPA.

B. Soil Cleanup Levels

The Performance Standard for soil is to reduce concentrations of PCE to below 0.1 mg/kg for the

source area soils as identified in the ROD. This limit is RIDEM’s soil leachability criterion for
PCE. ‘
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The Settling Defendants shall remediate the soil in the area delineated on the map in Appendix C
to the CD (“Former Drum Storage Area”) at the Site until the sampling program in the
Demonstration of Compliance Work Plan (as approved or modified by EPA pursuant to Section
XI of the Consent Decree) indicates that no soils in the Former Drum Storage Area contain
concentrations of PCE in excess of this Performance Standard.

V. REMEDIAL DESIGN

The Settling Defendants shall develop a final Remedial Design that implements the remedy
described in Section III of this SOW and Section L of the ROD, and meets the Performance
Standards specified in Section IV of this SOW.

Section V.A. describes the Settling Defendants' responsibilities for submitting deliverables and
carrying out certain tasks described in these deliverables during the Remedial Design. Section
V.B. describes the Settling Defendants' responsib'ilities for conducting Remedial Design Project
Meetings. Deadlines are described below and in the schedule included as Attachment A.

These obligations are not intended to preclude or replace any obligations imposed in the CD,
including the obligation to submit the name, title and qualifications of a Supervising Contractor
pursuant to section VI of the CD. In addition to identifying the Supervising Contractor, the
Settling Defendants shall (at the same time that they identify the Supervising Contractor, or when
the contractor is retained, if retained at a later date) provide the name, title and qualifications of
all contractors whom the Settling Defendants expect to carry out the Remedial Design, to the
extent these contractors are different from the Supervising Contractor retained pursuant to
Section VI of the CD. These contractors shall be subject to disapproval by EPA as per the
process described in the CD for disapproval of a Supervising Contractor.

A. Deliverables

The Settling Defendants shall submit to EPA and the RIDEM the required
deliverables as stated herein for each of the Remedial Design activities. Except
where expressly stated otherwise in this SOW, each deliverable shall be subject to
review and approval or modification by EPA, after a reasonable opportunity for
review and comment by RIDEM, in accordance with Section XI of the CD, EPA
Approval of Plans and Other Submissions. EPA may consider requests from the
Settling Defendants to combine two or more of the deliverables described below.
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1. Design Progress Reports

During the period beginning in the month Settling Defendants submit the
Remedial Design and Pilot Studies Work Plan, and up until EPA approval
or modification of the Final Remedial Design Report, the monthly
progress reports required under Section X of the CD shall include
additional information on the current percent design complete and any
problems encountered and/or changes to the schedule.

Remedial Design and Pilot Studies Work Plan

Within 30 days after EPA issues its authorization to proceed under Section
VI of the Consent Decree, or by any earlier deadline agreed to by Settling
Defendants and EPA, the Settling Defendants shall submit a Remedial
Design and Pilot Studies Work Plan to EPA for review and approval or
modification, after a reasonable opportunity for review and comment by
RIDEM, pursuant to Section XI of the Consent Decree. It shall include:

a.

a description of pilot studies to be conducted (to include at a
minimum all pilot studies described in Section III of this SOW and
Section L of the ROD), a statement of the purpose and objectives
of the pilot studies, and an identification of the specific activities
necessary to complete the pilot studies;

a comprehensive design management schedule for carrying out the
pilot studies and the rest of a Remedial Design that implements the
part of the remedy described in sections III.1-.2 of this SOW;

a pilot studies Project Operations Plan (POP). The POP shall
consist of:

1. a Site Management Plan (SMP);

2. a Sampling and Analysis Plan (SAP), comprised of a
Quality Assurance Project Plan (QAPP) and a Field
Sampling Plan (FSP); and

3. a Site-specific Health and Safety Plan (HSP);

The Settling Defendants shall prepare this POP in accordance with
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Attachment B of this SOW.

Upon approval or modification of the work plan pursuant to
Section XI of the Consent Decree, Settling Defendants shall carry
out any pilot studies required under the work plan within 60 days
and incorporate results into the Remedial Design Reports
(Preliminary, Intermediate, Pre-Final and Final) described below.

Institutional Control Plan

Within 45 days after the Effective Date of the Consent Decree, the Settling
Defendants shall submit an Institutional Control Plan to EPA for review
and approval, after a reasonable opportunity for review and comment by
RIDEM, pursuant to Section X1 of the Consent Decree. This plan shall
implement the remedy (as described in section IIL.4 of this SOW)
pertaining to institutional controls, including a schedule for performing all
necessary surveys, for submitting draft deed restrictions, and for recording

any approved or modified deed restrictions, consistent with Section IX of
the Consent Decree.

Upon approval or modification of the Institutional Control Plan pursuant
to Section XI of the Consent Decree, Settling Defendants shall implement
the part of the remedy pertaining to institutional controls (as described in
section II1.4 of this SOW) under the schedule and according to the terms of
the Institutional Control Plan, beginning work within 15 days after EPA
approval or modification of the Plan. An Institutional Control Report,
documenting that institutional controls in the form of deed restrictions
have been properly recorded, shall be submitted as part of the Remedial
Action Work Plan described in Section VI of this SOW.

Preliminary Remedial Design Report (30% Design Report)

No more than 180 days after EPA approves the Remedial Design and Pilot
Studies Work Plan (unless EPA, after reasonable opportunity for any
comment by RIDEM, agrees to extend the deadline), Settling Defendants
shall submit a Preliminary Remedial Design Report to EPA for review and
approval, after a reasonable opportunity for review and comment by
RIDEM, pursuant to Section XI of the Consent Decree. This report and all

.subsequent design reports shall describe the progress in planning the

implementation of the two oxidation treatments (soil and groundwater)

9
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~described in sections I11.1-2 of this SOW, and for implementation of any

other parts of the remedy discussed in this subsection. By the time they

_ submit this Preliminary Remedial Design Report, the Settling Defendants
shall have completed 30 percent of the efforts to design these parts of the
Remedial Action and field-verified conditions at the Site and performed
any necessary pilot studies. The Settling Defendants shall provide
supporting data and documentation with the Preliminary Remedial Design
Report sufficient to define how these parts of the Remedial Action will
function and to prove that these parts of the Remedial Action will be
effective in meeting the Performance Standards and ARARs.

The Preliminary Remedial Design Report shall include, at a minimum:

a. A Pilot Studies Evaluation Report.

b. A Design Criteria Report that defines in detail the technical
parameters upon which the oxidation parts of the Remedial Design
will be based. Specifically, the Design Criteria Report shall
include the preliminary design assumptions and parameters,
including (1) treatment materials (oxidant) requirements; (2)
volume and types of each medium requiring treatment; (3)
treatment schemes, rates, and required qualities of material and any
waste streams; (4) performance standards; (5) short-term and long-
term performance monitoring and maintenance requirements; (6)
technical factors of importance to the Remedial Design and
construction including use of currently accepted environmental
control measures, constructability of the Remedial Design, and use
of currently acceptable construction practices and techniques.

c. A preliminary schedule for carrying out the oxidation treatments,
and a plan to conduct monitoring to demonstrate that the
treatments do not cause adverse impacts to downgradient surface
waters and wetlands, as described in section III-3 of this SOW.

d. A set of preliminary drawings and schematics. The preliminary
drawings shall include (1) an outline of proposed drawings and
schematics; (2) treatment train representations including a process
flow diagram and a preliminary piping and instrumentation
diagram; and (3) site drawings. Standard formats for use in
preparing design drawings shall be similar to those described in the

10
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USACE Architect Engineer Manual.

€. A Basis of Design Report that provides a detailed description of
the evaluations conducted to select the design approach. This
report shall include a Summary and Detailed Justification of
Assumptions. This summary shall include: (1) calculations
supporting the assumptions; (2) a draft process flow diagram; (3) a
detailed evaluation of how ARARs will be met; (4) a plan for
minimizing environmental and public impacts; and (5) a plan for
satisfying any applicable permitting requirements. Information
obtained during the pilot studies shall be used to support the
development of this report.

f. If the Settling Defendants find that an ARAR cannot be met, the
Settling Defendants shall describe the issue and recommend

technical solutions in a memorandum to be submitted to EPA.

Pre-Final Remedial Design Report (90% Design Report)

Within 90 days after EPA approval or modification of the Preliminary
Remedial Design Report, the Settling Defendants shall submit a Pre-Final
Remedial Design Report to EPA for review and approval, after a

reasonable opportunity for review and comment by RIDEM, pursuant to
Section X1 of the Consent Decree.

The Pre-Final Remedial Design Report shall include, at 2 minimum:

a. A summary of how any comments generated by EPA (after
reasonable opportunity for review and comment by RIDEM) from
review of the Preliminary Remedial Design Report have been
incorporated. Modifications of the Remedial Design as a result of
incorporation of the comments shall be clearly identified.

b. A final schedule for implementation of the two oxidation
treatments, and a plan to conduct monitoring to demonstrate that
the treatments do not cause adverse impacts to downgradient
surface waters and wetlands.

C. A complete set of final construction drawings, plans and
specifications (general specifications, drawings, and schematics).

11
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The final design plans and specifications must be consistent with
the technical requirements of the ARARSs identified in the ROD. A
complete set of construction drawings and specifications as well as
a set of one-half size reductions of drawings shall be submitted as a
paper copy and in electronic form.

A final revised Basis of Design Report that incorporates any

changes since submission of the Preliminary Remedial Design
Report.

A draft Operations and Maintenance Plan (“O&M Plan™) to govern
operation of the groundwater treatment and monitoring systems.
The O&M Plan shall provide for taking any steps needed to insure
that the systems operate at optimal capacity, as discussed in section
I11.3 of this SOW. The draft O&M Plan shall include the
following:

1. A description of normal operation and maintenance
activities to be performed by the Settling Defendants,
including a description of tasks and schedule.

2. A description of potential operating problems including
common and/or anticipated remedies and useful-life
analysis of significant components.

3. An O&M Quality Assurance Plan that includes a
description of the tasks to be performed by Settling
Defendants, including: routine monitoring tasks, required
laboratory tests (information from the QAPP may be
incorporated by reference) and their interpretation, required
data collection, and location of monitoring points.

4. Procedures to be followed by Settling Defendants to
prevent releases or threatened releases of hazardous
substances, pollutants, or contaminants, which may
endanger health and the environment or cause an
exceedance of any cleanup standard identified in the ROD.

5. Corrective action to be implemented by Settling Defendants
in the event that cleanup standards for soil and groundwater

12
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are not met as predicted, and a schedule for implementing
these corrective actions.

An Operating Safety Plan that includes a description of
precautions to be taken by site personnel, equipment to be
worn by, used by or made available to site personnel, safety
tasks to be undertaken in the event of systems failure, and
any notifications or other procedures necessary to protect
nearby residents in the event of a malfunction or accident.

Description of equipment and monitoring components to be
used, with a schedule for maintaining and replacing the
equipment and monitoring components.

Record-keeping and reporting procedures to be followed by
Settling Defendants, including provisions for: (a)
maintaining operating logs, personnel records, maintenance
records and laboratory records; (b) reporting emergencies;
and (c¢) making reports to EPA and the State.

A provision for inspection, continued maintenance and
repair, or abandonment, if necessary, of all wells and
auxiliary equipment used during Remedial Action and
during any period of operation and maintenance following
Remedial Action.

A Construction Quality Assurance Plan (CQAP). At a minimum,
the CQARP shall provide the following elements:

1.

A description of the responsibility and authority of all
organizations and key personnel to be involved in the
Remedial Action construction and operation. All
contractors (other than the Supervising Contractor retained
pursuant to Section VI of the Consent Decree) involved in
Remedial Action construction and operation shall be
identified by name, title and qualifications, and shall be
subject to disapproval by EPA, pursuant to the same
process used to disapprove a Supervising Contractor under
the Consent Decree. :

13
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2. Inspection Activities. The contractor shall describe the
observations and tests that will be done to monitor the
construction and/or installation of the Remedial Action.
The plan shall describe the scope and frequency of each
type of inspection to be conducted. Inspections shall
document compliance with ARARs. Inspections shall also
document compliance with the health and safety plan.

3. Checklists for the required tests and inspections.

4, Sampling requirements. To the extent not addressed by the

QAPP, the contractor shall establish procedures to be
followed in taking samples, including standard operating
procedures for sampling and testing, sample size, sample
locations, frequency of testing, criteria for acceptance and
rejection (i.e., quality assurance and quality control
procedures), and plans for correcting problems as addressed
in the project specifications.

5. Documentation. The contractor shall set out reporting
' requirements for CQA activities. This shall include such
items as daily summary reports and inspection data sheets.

6. A process for notifying EPA and RIDEM and séeking
approval for changes to the Remedial Design; and

7. A process for responding to significant weather events
during construction.

A draft Demonstration of Compliance Work Plan. The draft
Demonstration of Compliance Work Plan shall include plans for
undertaking the environmental monitoring described in Section
111.3 of this SOW until Provisional Groundwater Cleanup Levels
(or any Modified Groundwater Cleanup Levels approved or
promulgated by EPA) are attained for three consecutive years,
except for monitoring provided for in the O&M Plan or in the
Remedial Design of the oxidation treatments. The Plan shall
describe in detail how the Settling Defendants shall demonstrate
that the Performance Standards and all ARARs listed in the ROD
will be achieved and maintained.

14
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The draft Demonstration of Compliance Work Plan shall contain at
a minimum the following:

1.

An outline of, and schedule for, activities to be conducted
by Settling Defendants to demonstrate compliance with the
design/construction criteria in the Final Remedial Design
Report.

An outline of, and schedule for, confirmation sampling and
analysis to be performed by Settling Defendants to confirm
that the soil Performance Standards have been met
throughout the former Drum Storage Area, following
treatment of soils in this area with oxidant. This sampling
shall include monitoring to measure the effectiveness of the
soil oxidation treatment, as described in section I11.3 of this
SOW.

An outline of, and schedule for, sampling and analysis for
groundwater monitoring to be performed by Settling
Defendants to confirm progress toward eliminating
contamination throughout the source area groundwater.
This sampling program shall be adequate to determine
when 90% of the contaminant mass has been destroyed in
the source area groundwater (such that the groundwater
oxidation treatment can be discontinued), and shall also
include monitoring to measure the progress of MNA and
the groundwater remedy generally, as described in section
II1.3 of this SOW. This description shall identify the
number and location of the monitoring wells, the frequency
of sampling, the analytical parameters, and sampling and
analytical methods to be used to document groundwater
quality.

Provisions for performance of a risk assessment once the
Provisional Groundwater Cleanup Levels have been met,
sufficient to determine whether the groundwater remedy
remains protective or whether Groundwater Cleanup Levels
should instead be modified, consistent with the discussion
of the groundwater remedy in section II1.2 of this SOW and
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. Section L of the ROD.

An outline of, and schedule for, surface water sampling to’
be performed after the conclusion of the oxidation
treatments by Settling Defendants, consistent with the
environmental monitoring part of the remedy described in
Section II1.3 of this SOW (e.g., monitoring to measure the
effect of the oxidation treatments on URI Pond and
wetlands).

With respect to all sampling and analysis required to
demonstrate compliance, a description of: sampling
locations; sampling frequency; sampling methods; list of
analytes and analytical methods; date and standard
operating procedures for quality assurance and quality
control measures; statistical analysis and/or modeling
and/or other data interpretation techniques consistent with
EPA guidance and policies; a provision for evaluating the
need for remedy enhancements to be implemented by the
Settling Defendants as directed by EPA; and a provision for
performing any enhancements as directed by EPA.

An outline of, and schedule for, the reports and deliverables
that will be submitted by the Settling Defendants to
document compliance with ARARs and with the
Performance Standards, as specified in Section IV of this
SOW and the ROD. Reports documenting compliance
with ARARs shall provide the citation of the ARAR,
summarize its requirements, and specify in detail the

activities that will be performed to demonstrate compliance
with the ARAR.

6. Final Remedial Design Report (100% Design Report)

Within 60 days after EPA approval or modification of the Pre-Final
Report, the Settling Defendants shall submit a Final Rémedial Design
Report with Settling Defendants’ Certification to EPA for review and
approval, after a reasonable opportunity for review and comment by
RIDEM, pursuant to Section XI of the Consent Decree. The Final
Remedial Design Report shall be identical to the approved or modified
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B.

Pre-Final Report, except for the addition of this Certification.

Design Project Meetings

The Settling Defendants and their Supervising Contractor shall meet at a

minimum on a monthly basis with EPA and RIDEM during the Remedial Design

phase, beginning within 30 days of EPA receipt of the Remedial Design and Pilot

Studies Work Plan, to discuss the status of the Remedial Design, present the

results of any investigations, and to discuss any issues associated with the

development of the Remedial Design. With prior approval by EPA, these
meetings may be conducted by telephone.

At least one week prior to each meeting, the Settling Defendants shall submit to
EPA and RIDEM: (i) an agenda for the meeting; (ii) a summary of the issues that
will be discussed; and (iii) any supporting information, including any specific
information required for the meeting, as detailed below. (With EPA’s prior
approval, these submissions may be included in the monthly progress reports
required under Section X of the CD.) These monthly meetings include the

following list of mandatory meetings to be held during the Remedial Design
phase:

1. Preliminary Remedial Design Meeting

Within 5 days after submission of the Preliminary Remedial Design

- Report, the Settling Defendants and their Supervising Contractor shall
attend a Preliminary Remedial Design Meeting with EPA and RIDEM to
discuss the preliminary Remedial Design described in the Report.

During the Preliminary Remedial Design Meeting, the Settling Defendants
shall present the results of all Remedial Design investigations that have
been completed, pilot studies, and the preliminary Remedial Design of the
remedy based on these investigations and the Preliminary Remedial
Design Report. '

The Preliminary Remedial Design presentation shall cover, at a minimum:

a The results of pilot studies;

b. An ARARs Compliance Matrix, including a discussion of how
ARARSs will be met by the design and how performance will be
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monitored;
C. A description of the design basis for each component of the design;
d. Preliminary plans, drawings, sketches, and calculations;
e.  Outlines of the required technical specifications; and
f. A preliminary construction schedule.

Pre-Final Remedial Design Meeting

Within 5 days after submission of the Pre-Final Remedial Design Report,
the Settling Defendants and their Supervising Contractor shall attend a
meeting with EPA and RIDEM. At this meeting, the Settling Defendants
shall present the Pre-Final Remedial Design and draft Demonstration of
Compliance Work Plan and identify any changes made since the
Preliminary Remedial Design Report. The Pre-Final Remedial Design
Meeting shall also provide updated information on each of the elements
covered in the Preliminary Remedial Design Meeting.

Other Meetings

EPA, RIDEM and/or the Settling Defendants may also schedule additional

meetings as necessary to discuss any issues that arise during Remedial
Design.

REMEDIAL ACTION

The Settling Defendants shall implement the final Remedial Design for the remedy, as
described in the Record of Decision and this SOW and shall meet the applicable
Performance Standards specified in Section I'V of this SOW. Section VI.A. describes the
Settling Defendants’ responsibilities for constructing the remedy, and submitting
deliverables during the Remedial Action Phase. Section VILB. describes the Settling -
Defendants' responsibilities for conducting Remedial Action Project Meetings. Deadlines
are described below and in the schedule included as Attachment A.

Deliverables

The Settling Defendants shall submit to EPA and RIDEM the required
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deliverables and shall perform activities required under these deliverables. Except
where expressly stated otherwise in this SOW, each deliverable shall be subject to
review and approval by EPA, after a reasonable opportunity for review and
comment by RIDEM, in accordance with Section XI of the CD, EPA Approval of
Plans and Other Submissions. EPA may consider requests from the Settling
Defendants to combine two or more of the deliverables described below.

1. Remedial Action Progress Reports

For the period between submission of the Remedial Action Work Plan and
approval of the Remedial Action Report, the monthly progress reports
required under section X of the CD shall include the following
information: '

Identify the percent of construction completed;

Identify significant problems encountered and/or changes to the
schedule;

Identify the status of each component of the remedy. If the
construction of a component of the remedy has been completed
since the last Progress Report, the Progress Report shall provide a
description and chronology of the activities completed, as-built
drawings signed and stamped by a professional engineer, sufficient
documentation that the remedy component meets the applicable
Performance Standards including sampling results and QA/QC
documentation of these results, and certification that the work was
performed consistent with the ROD, CD, Remedial Design plans
and specifications, and the Remedial Action Work Plan and POP.
The summary of each construction-completed component of the
remedy may be submitted as a report under separate cover by the
Settling Defendants.

If appropriate, photographs of the Site activities. Photographs shall
be labeled with the date, brief description of the activity, weather
conditions and direction/orientation of the photograph; and

Include the results of any monitoring conducted in accordance with
the Demonstration of Compliance Work Plan described in Section
V1.5 of this SOW.
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2.

Remedial Action Work Plan

Within 30 days after EPA approval or modification of the Final Remedial
Design Report, the Settling Defendants shall submit a Remedial Action
Work Plan for EPA review and approval, after a reasonable opportunity
for review and comment by RIDEM, pursuant to Section XI of the
Consent Decree. The Remedial Action Work Plan for implementing the
Remedial Action and associated activities shall include a Revised POP and
be consistent with the approved or modified Remedial Design.

The Remedial Action Work Plan shall provide a detailed description of
construction activities and an overall management strategy necessary to
implement and complete the Remedial Action. The Remedial Action
Work Plan shall contain, at a minimum:

a. A description of activities necessary to implement the Remedial
Action, in accordance with the approved or modified Remedial
Design contained in the Final Remedial Design Report, the SOW,
the CD and the ROD, including but not limited to the following:

1. A description of the project contracts that have been or will
be awarded, including agreements with off-Site treatment
and/or disposal facilities.

2. A description of the contractor mobilization and Site
preparation that is expected to occur, including construction
of necessary utility hookups.

b. A Contingency Plan which shall specify the measures to be taken
in the event of an accident or emergency to protect on-Site
construction workers and the local community.

c. A Revised POP which shall be prepared in support of all fieldwork
to be conducted according to the approved or modified Remedial
Action Work Plans. The Revised POP shall be consistent with
Attachment B of this Statement of Work.

d. A revised Construction Quality Assurance Plan (CQAP), if
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necessary.

An Implementation Schedule which shall identify major milestones
for completion of the Remedial Action including the
commencement and completion of construction related to the soil
and groundwater oxidation treatments, and which shall include a
schedule for demonstrating compliance consistent with the draft
Demonstration of Compliance Work Plan. The Implementation
Schedule shall provide for treatment of source area soils to be
followed by treatment of source area groundwater (with source
area soil treatment to be completed prior to the Pre-Final Site
Inspection for the groundwater treatment system described below).
It shall identify the key construction dates including the initiation

and (to the extent possible) completion date of each phase of active

treatment. The Implementation Schedule shall also identify the
projected dates of the Progress Meetings conducted during the

implementation, including those required pursuant to Section VI.B
of this SOW.

If, during the construction of the Remedial Action for the Site,
conditions warrant modifications of the design, construction,
and/or schedules, the Settling Defendants may propose such design
or construction or schedule modifications to EPA for review and
approval, after a reasonable opportunity for review and comment
by RIDEM. In accordance with the CD and after EPA approval or
modification, the Settling Defendants shall implement the design
or construction modifications required.

An Institutional Control Report which shall describe how the
elements of the Institutional Control Plan prepared as part of the
Remedial Design (Section V.A.3) were met or are being met. The
Institutional Control Report shall include a plan and schedule for
enforcement and long-term monitoring of the deed restrictions and
any other institutional controls (including institutional controls
implemented as part of the State-administered program to cap the
landfills). The schedule shall require the Settling Defendants to

submit annual reports to EPA and RIDEM on the status of all
institutional controls.

A schedule for conducting Five-Year Reviews and for submission
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of Five-Year Review Reports.

Pre-Construction Conference

Within 10 days of receiving EPA’s approval or modification of the
Remedial Action Work Plan, the Settling Defendants shall hold a pre- .
construction conference. The participants shall include all Settling
Defendants and/or their representatives, EPA, and RIDEM.

Initiation of Construction and Implementation of Remedial Action

Within 15 days of receiving EPA’s approval or modification of the
Remedial Action Work Plan, the Settling Defendants shall initiate
construction activities to implement the Remedial Action. Settling
Defendants shall perform all the activities required in the approved or
modified Remedial Action Work Plan (including activities required in the
Implementation Schedule), by the deadlines imposed in the Plan.

Demonstration of Compliance Work Plan

Within 30 days of receiving EPA’s approval or modification of the
Remedial Action Work Plan, the Settling Defendants shall submit a final
Demonstration of Compliance Work Plan to EPA for review and approval,
after a reasonable opportunity for review and comment by RIDEM,
pursuant to Section XI of the Consent Decree. The Demonstration of
Compliance Work Plan shall describe all activities necessary to implement
the environmental monitoring part of the remedy, to obtain the data
necessary for EPA to determine that the Performance Standards have been
attained, and to show how these Performance Standards will be
maintained. The Demonstration of Compliance Work Plan shall be a
continuation and expansion of the draft Demonstration of Compliance
Work Plan submitted as part of the Pre-Final Remedial Design and
described in Section V.A. of this SOW, and shall include updated versions.

of all the provisions required of the draft Demonstration of Compliance
Work Plan.

Upon approval or modification by EPA, Settling Defendants shall perform
all activities required by the Demonstration of Compliance Work Plan, as
per the schedule contained therein.
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6. Demonstration of Compliance Report for Source Area Soil Treatment

Within 60 days after the treatment of source area soils with chemical
oxidation has been completed (including backfilling and re-vegetation and
receipt and validation, if required, of any associated analytical data), the
Settling Defendants shall submit a Demonstration of Compliance Report
to EPA for review and approval, after a reasonable opportunity for review
and comment by RIDEM, pursuant to section XI of the Consent Decree.

This report shall be submitted prior to the Pre-Final Site Inspection
(described below).

The Demonstration of Compliance Report for source area soil treatment
shall document that the Performance Standards for soil have been met and
will be maintained, and that this part of the remedy has been performed
consistent with the Remedial Design approved or modified in the Final
Remedial Design Report (including a showing that ARARSs have been
complied with and that monitoring revealed no adverse impacts on URI
Pond and wetlands from mixing of oxidants into the soil).

7. Operations and Maintenance Plan

The Settling Defendants shall perform the activities necessary to maintain
and evaluate performance of the groundwater oxidation and groundwater
monitoring systems. These activities shall begin during the later stages of
construction and end with the submission of the Final Remedial Action
Report.

The Settling Defendants shall review and update the draft O&M Plan
prepared as part of the Remedial Design and described in Section V.A. of
this SOW, as necessary, to include as-built drawings. Pursuant to Section
XI of the Consent Decree, the Settling Defendants shall submit to EPA for
review and approval, after a reasonable opportunity for review and
comment by RIDEM, the final O&M Plan no less than 30 days prior to the
start of operation of the groundwater chemical oxidation treatment system.

The O&M Plan shall contain updated versions of the provisions required
of the draft O&M Plan.

Sampling and analysis activities described in the O&M Plan shall be
performed for the purpose of evaluating general system operation and not
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for the purpose of demonstrating compliance. Sampling and analysis
conducted for the purpose of demonstrating compliance is described in the
Demonstration of Compliance Work Plan.

A Revised POP shall be prepared in support of all fieldwork to be
conducted according to the O&M Plan and the Demonstration of
Compliance Work Plan for the remedy.

8. Pre-Final Site Inspection and Report

A pre-final site inspection and repoft shall be completed at the conclusion
of the construction of the groundwater chemical oxidation treatment

system.

a.

Pre-Final Site Inspection

Within 5 days after the Settling Defendants conclude that the
construction of the groundwater chemical oxidation treatment
system has been fully (100%) completed, the Settling Defendants
shall schedule and conduct an on-Site Pre-Final Inspection for the
remedy.

The Pre-Final Site Inspection shall include participants from all
parties involved in the Remedial Action, including but not limited
to the Settling Defendants and their Supervising Contractor, EPA,
and RIDEM. The meeting shall include an on-Site inspection of
the completed source area soil remedy and the completed
construction of the groundwater oxidation system with emphasis
on any deficient construction items and a proposed resolution and
time frame for correction and a review of as-built plans, drawings,
and specifications.

Pre-Final Site Inspection Reports

Within 5 days after the Settling Defendants conclude that the
construction of the groundwater chemical oxidation treatment
system has been fully (100%) completed, the Settling Defendants
shall submit a Pre-Final Site Inspection Report to EPA for review
and approval, after a reasonable opportunity for review and
comment by RIDEM, pursuant to Section XI of the Consent

24




WEST KINGSTON TOWN DUMP/
URI DISPOSAL AREA SUPERFUND SITE

RD/RA STATEMENT OF WORK

Decree. The Pre-Final Inspection Report shall outline the
outstanding or deficient construction items (punch list), the actions

required to resolve the items, completion dates for the items, and
the date of the final site inspection.

9. Final Site Inspection and Report
a. Fina] Site Inspection

Within 60 days after EPA approval or modification of the Pre-Final
Site Inspection Report, the Settling Defendants shall resolve the
deficient items identified in the Pre-Final Site Inspection Report
and demonstrate that the groundwater chemical oxidation treatment
system conforms to the Final Remedial Design Report. Within this
time, the Settling Defendants shall schedule and conduct a Final
Site Inspection. The Final Site Inspections shall include
participants from all parties involved in the Remedial Action,

* including but not limited to the Settling Defendants and their

Supervising Contractor, EPA, and RIDEM. The Final Site
Inspection shall include a discussion of system components and
operations, an on-site inspection and operational demonstration of
the groundwater chemical oxidation treatment system, and an on-
site inspection of the completed soil remedy. The purpose of the
Final Inspection is to certify that the groundwater oxidation system
has been installed consistent with the approved or modified
Remedial Design and that the soil remedy is complete.

Final Site Inspection Report

Within 5 days after the Final Site Inspection, the Settling
Defendants shall submit a Final Site Inspection Report to EPA for
review and approval, after a reasonable opportunity for review and
comment by RIDEM, pursuant to Section XTI of the Consent
Decree. Settling Defendants shall take any action required by EPA

" -to rectify any deficiencies identified during the Final Site

Inspection.

10. O&M Plan Implementation

Within 30 days of receiving EPA’s approval or modification of the
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11,

Settling Defendants’ O&M Plan, the Settling Defendants shall implement

all operating activities in accordance with the terms and schedules set forth

in the O&M Plan approved or modified by EPA.

Interim Remedial Action Report

Within 12 months after EPA approval or modification of the Final Site
Inspection Report, the Settling Defendants shall submit an Interim
Remedial Action Report, prepared in accordance with Close Qut
Procedures for National Priorities List Sites (EPA/540/R-98/016)
(particularly Exhibit 2-3 of that guidance, which lists requirements of the
Final Remedial Action Report), to EPA for review and approval, after a
reasonable opportunity for review and comment by RIDEM, pursuant to

Section XI of the Consent Decree. The Interim Remedial Action Report

shall include the Settling Defendants' Certification and shall also certify
that all construction activities are complete, Performance Standards have
been attained (except for the groundwater cleanup levels), Final Site
Inspection has been conducted, and the groundwater chemical oxidation
treatment remedy is operational and functional. The Interim Remedial
Action Report shall include at a minimum the following documentation:

a. chronology of events and procedures used;

b. tabulation of analytical data and field notes prepared during the
course of the Remedial Design and Remedial Action activities
including but not limited to: data monitoring the remedy’s
conformity with ARARs and environmental monitoring data
collected pursuant to the Demonstration of Compliance Plans
specified in Section VLA of this SOW, including QA/QC
documentation;

C. documentation that the applicable Performance Standards have
been met (or in the case of groundwater, are being met) including,
but not limited to: the sampling/testing locations; frequency of
sampling/testing and comparison of test results with the applicable
Performance Standards in a tabular form; and QA/QC
documentation of these results;

d. as-built drawings signed and stamped by a professional engineer;
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e. summary of the implementation of the construction quality control
plan;
f description of the construction activities undertaken;
g. description and final volumes for all wastes treated;
b. documentation of the Pre-Final and Final Site Inspections,

including description of the deficient construction items identified
during these inspections and documentation of the final resolution
of all deficient items; '

i certification that the work was performed consistent with the ROD,
CD, Remedial Design plans and specifications, the Remedial
Action Work Plan and POP, and that the groundwater restoration
remedy component is operational and functional; and

] schedule for remaining operating activities, and compliance
monitoring including summary of the O&M Plan and the
Demonstration of Compliance Work Plan, and discussion of any
problems/concerns.

12. Petition for Discontinuation of the Source Area Groundwater
Treatment

The Settling Defendants shall not discontinue the operation of the
groundwater chemical oxidation treatment system until Settling
Defendants have submitted, and EPA has approved (after reasonable
opportunity for review and comment by RIDEM) a Petition for
Discontinuation of the Source Area Groundwater Treatment. This petition
shall show that 90 percent of the mass of VOCs in the source area
groundwater has been destroyed, as determined by a groundwater
monitoring program, except that EPA may in its sole discretion (after
reasonable opportunity for review and comment by RIDEM) accept and
approve a petition to discontinue treatment at an earlier time.

In this petition, the Settling Defendants shall summarize the data

collection and analysis performed in support of the petition to discontinue
the Source Area Groundwater Treatment. The petition shall include a
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13.

program for the continued Monitored Natural Attenuation for the
groundwater in the Source Area and the downgradient plume to achieve
the Performance Standards.

Demonstration of Compliance Report for Groundwater

Once Provisional Groundwater Cleanup Levels have been attained
throughout the groundwater plume, the Settling Defendants shall submit a
Demonstration of Compliance Report for Groundwater to EPA for review
and approval, after a reasonable opportunity for review and comment by
RIDEM, pursuant to Section XI of the Consent Decree. The
Demonstration of Compliance Report for Groundwater shall include:

a.

Documentation that the Provisional Groundwater Cleanup Levels
have been attained and will be maintained throughout the plume,
that the ARARSs listed in the ROD have been complied with, that
the exceedance of ambient water quality standards in URI Pond has
been eliminated, and that the oxidation treatments have not
otherwise negatively affected surface waters or wetlands at the
Site. The report shall summarize the data collection and analysis
performed to demonstrate compliance

A risk assessment consistent with EPA and EPA Region I guidance
(including Guidelines for Carcinogen Risk Assessment and
Supplemental Guidance for Assessing Early-Life Exposure to
Carcinogens, and/or any updates or revisions to these guidance
documents identified by EPA) demonstrating that the Provisional
Groundwater Cleanup Levels remain protective of human health
and the environment. In the event that this risk assessment does
not show continued protectiveness, the Demonstration of
Compliance Report for Groundwater shall propose Modified
Groundwater Cleanup Levels, and a plan to continue MNA until
such levels have been attained. In the event Modified Groundwater
Cleanup Levels are approved or modified by EPA, Settling
Defendants shall submit an updated Demonstration of Compliance
Report for Groundwater when these modified levels have been
attained throughout the plume.

A plan to continue monitoring to demonstrate that Provisional
Groundwater Cleanup Levels (or Modified Groundwater Cleanup
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14.

Levels approved or modified by EPA, in the event such levels are
necessary to protect human health and the environment) have been
attained at all compliance points for three years after such
compliance is first achieved.

- If, at any time during the three-year period described above, the

Provisional Groundwater Cleanup Levels (or any Modified Groundwater
Cleanup Levels) are no longer beirig met, the Settling Defendants shall
recommence the Monitored Natural Attenuation of the groundwater. The
Settling Defendants may then again submit the Demonstration of

Compliance Report in accordance with requirements set forth in this
section. '

Final Remedial Action Report

Once the Demonstration of Compliance Report for Groundwater has been
approved or modified and Provisional Groundwater Cleanup Levels (or
any Modified Groundwater Cleanup Levels approved by EPA) have been
attained for three consecutive years, the Settling Defendants, EPA and the
State shall conduct the pre-certification inspection described in section
X1V of the CD, and afterward the Settling Defendants shall submit a Final
Remedial Action Report to EPA for review and approval, after a

reasonable opportunity for review and comment by RIDEM, pursuant to
Section XI of the Consent Decree.

The Final Remedial Action Report shall include assurances by the Settling
Defendants (accompanied by adequate documentation) that all
Performance Standards have been met for three consecutive years and will
be maintained, and that the ARARs listed in the ROD have been complied
with. In addition, the Final Remedial Action report shall demonstrate that
institutional controls necessary to protect the integrity of the landfill caps,
any other institutional controls necessary to maintain protectiveness, are
still recorded and enforced. The Final Report shall also contain a request
that EPA issue a Certification of Completion of Remedial Action and (to
the extent phases of the Work other than Remedial Action are also

complete) a Certification of Completion of Work under section XIV of the
CD.

The Final Remedial Action Report shall update all the information
submitted in the Interim Remedial Action Report, to present the activities
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and events that have occurred and the data that has been collected since the
Interim Remedial Action Report, in accordance with Close Out Procedures
for National Priorities List Sites (EPA/540/R-98/016) (particularly Exhibit
2-3 of that guidance, which lists requirements of the Final Remedial
Action Report). In addition, the Settling Defendants shall submit a
summary report on the cost and performance of the Remedial Action. This
report shall be prepared in accordance with EPA’s Guide to Documenting
Cost and Performance for Remediation Reports (EPA 542-B-095-002),
dated March 1995, as amended or superseded.

If EPA disapproves of the Final Remedial Action Report, the Settling
Defendants shall perform those activities necessary to correct deficiencies
and resubmit the Final Remedial Action Report to EPA for approval,

according to a schedule approved by EPA, pursuant to Section XI of the
Consent Decree.

15. Five-Year Review Reports

EPA will review the Site at least once every five years to demonstrate that
the Remedial Action continues to protect human health and the
environment. Every five years, on a schedule set out in the Remedial
Action Work Plan (but beginning within five years of the date on which
the remedial action associated with the State-administered landfill closure
was initiated), Defendants shall provide to EPA and the State a Five-Year
Review Report, to be submitted EPA for approval by EPA after a
reasonable opportunity for review and comment by the State, pursuant to

. Section XI of the Consent Decree. This report shall contain data and

supporting documentation sufficient to demonstrate that human health and
the environment are being protected by the Remedial Action. The report
shall be prepared in accordance with EPA’s Comprehensive Five-Year
Review Guidance (OSWER 9355.7-03B-P), dated June 2001, as amended
or superseded. '

Meetings During Construction

The Settling Defendants and their Supervising Contractor shall confer (by
telephone or in person, as EPA chooses) weekly with EPA and RIDEM regarding
the progress and details of construction. These conferences shall start 15 days
after EPA approval or modification of the Remedial Action Work Plan and the
Revised POP, and continue until EPA, after reasonable opportunity for review and
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comment by the State, determines that the conferences are no longer required or
not required for a specified period of time to be determined by EPA.

SUBMISSIONS REQUIRING AGENCY APPROVAL

E

A. All plans, deliverables, and reports identified in the SOW for submission to EPA
and RIDEM shall be delivered to EPA and the RIDEM in accordance with the CD
and this SOW.

B. Any plan, deliverable, or report submitted to EPA and RIDEM shall be printed
using two-sided printing when possible and marked “Draft” on each page and
shall include, in a prominent location in the document, the following disclaimer:
“Disclaimer: This document is a DRAFT document prepared under a government
CD. This document has not undergone formal review by EPA and RIDEM. The
opinions, findings, and conclusions expressed are those of the author and not
those of the U.S. Environmental Protection Agency and the Rhode Island
Department of Environmental Management.” '

C. Approval of a plan, deliverable, or report does not constitute approval of any

model or assumption used by the Settling Defendants in such plan, deliverable, or
report.

. COMMUNITY RELATIONS SUPPORT

The Settling Defendants shall develop a Community Relations Plan (CRP) to describe
public information and public involvement activities anticipated during the RD/RA. The
Community Relations Plan shall be submitted to EPA and RIDEM for review

concurrently with the Remedial Design and Pilot Studies Work Plan, pursuant to Section
XI of the Consent Decree.

The Settling Defendants shall support the community relations efforts of EPA and
RIDEM. This support shall be at the request of EPA or RIDEM and may include:

A. participation in public informational or technical meetings, including the
provision of presentations, logistical support, visual aids, and equipment;

B. publication and copying of fact sheets or updates;

C. assistance in placing EPA/RIDEM public notices in print.
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ATTACHMENT A
SCHEDULE OF REMEDIAL DESIGN/REMEDIAL ACTION
DELIVERABLES/MILESTONES

Deliverable/Milestone Due date
REMEDIAL DESIGN
Design Progress Reports On the 10th day of every month (or on the first

workday following the 10th if the 10th is a holiday
or weekend) beginning in the month Settling
Defendants submit the Remedial Design and Pilot
Studies Work Plan and until EPA approval of the

100% Design.
Remedial Design and Pilot Within 30 days after EPA issues its authorization to
Studies Work Plan proceed, or by any earlier deadline agreed to by

Settling Defendants and EPA. The Work Plan shall
included a Project Operations Plan (POP) which
consists of a Site Management Plan, Sampling and
Analysis Plan, and a Site-specific Health and Safety

Plan.

Community Relations Plan The same day as the Remedial Design and Pilot
Studies Work Plan.

Institutional Control Plan Within 45 days after the Effective Date of the
Consent Decree.

Preliminary Remedial Design No more than 180 days after EPA approval of the

(30% Design Report) Remedial Design and Pilot Studies Work Plan.

Report shall include a Pilot Studies Evaluation
Report, a Design Criteria Report and a Basis of
Design Report.

Preliminary Remedial Design Within 5 days after submission of the Preliminary
Meeting Remedial Design Report.
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Pre-Final Remedial Design
Report (90% Design Report)

Pre-Final Remedial Design
Meeting

Final Remedial Design Report
(100% Design Report)

REMEDIAL ACTION

Remedial Action Progress
Reports

Remedial Action Work Plan

Pre-Construction Conference

Initiation of Construction

Demonstration of Compliance

Within 90 days after EPA approval of the
Preliminary Remedial Design Report. Report shall
function as a draft version of the Final Remedial
Design Report. Report shall include a final Basis of
Design Report, a draft O&M Plan, a Construction
Quality Assurance Plan, the written responses to
EPA and the State comments generated on the 30%
Remedial Design Report, and a draft Demonstration
of Compliance Work Plan.

Within 5 days after submission of the Pre-Final
Remedial Design Report.

Within 60 days after EPA approval of the Pre-Final
Remedial Design Report. The Report shall include
the written responses to EPA and the State
comments generated on the 90% Remedial Design
Report.

On the 10th day of every month (or on the first
workday following the 10th if the 10th is a holiday
or weekend) , for the period beginning with the
submission of the Remedial Action Work Plan and
until EPA approval of the Remedial Action Report.

Within 30 days after EPA approval of the Final
Remedial Design Report. The Work Plan shall
include a revised Project Operations Plan, a revised
Construction Quality Assurance Plan, and an
Institutional Control Report.

Within 10 days of EPA approval of the Remedial
Action Work Plan.

Within 15 days of EPA approval of the Remedial
Action Work Plan.

Within 30 days of EPA approval of the Remedial
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Work Plan

Demonstration of Compliance
Report for Source Area Soil
Treatment

O&M Plan

Pre-Final Site Inspection
Pre-Final Site Inspection Report
Final Site Inspection

Final Site Inspection Report

Operating activities
Interim Remedial Action Report

Petition for Discontinuation of
Source Area Groundwater
Chemical Oxidation Treatment

Demonstration of Compliance
Report for Groundwater

Final Remedial Action Report

Action Work Plan.

Within 60 days after completion of source area soil
chemical oxidation treatment.

No less than 30 days prior to the start of operation .
of the groundwater chemical oxidation treatment
system.

Within 5 days after construction of groundwater
chemical oxidation treatment system is complete.

Within 5 days after construction of groundwater
chemical oxidation treatment system is complete.

Within 60 days after the approval of Pre-Final
Inspection Report.

Within 5 days after Final Inspection.

Within 30 days of receiving EPA’s approval of
modification of the O&M Plan.

Within 12 months after EPA approval of the Final
Site Inspection Report.

Prior to discontinuation of operation of the
groundwater chemical oxidation freatment.

Once Provisional Groundwater Cleanup Levels (or
Modified Groundwater Cleanup Levels approved by
EPA) have been attained throughout the plume.

Once the Demonstration of Compliance Report for
Groundwater has been approved and Groundwater
Cleanup Levels have been attained for three
consecutive years.




WEST KINGSTON TOWN DUMP/
URI DISPOSAL AREA SUPERFUND SITE
RD/RA STATEMENT OF WORK

Five Year Review Reports

Meetings During Construction

At least once every five years, beginning within five
years of the date on which the remedial action
associated with the State-administered landfill
closure was initiated.

Weekly meetings starting 15 days after EPA
approval of the Remedial Action Work Plan. The
meetings will continue throughout the construction
period.
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ATTACHMENT B
PROJECT OPERATIONS PLAN

Before any field activities commence on the Site, the Settling Defendants shall submit several
site-specific plans to establish procedures to be followed by the Settling Defendants in
performing field, laboratory, and analysis work. These site-specific plans include the:

A. Site Management Plan (SMP)

B. Sampling and Analysis Plan (SAP), not a separate document, but comprised of:
Bl.  Quality Assurance Project Plan (QAPP)
B2.  Field Sampling Plan (FSP)

C. Health and Safety Plan (HSP)

These four volumes form the Site Project Operations Plan (POP). The four components of the
POP are described in Sections A through C, herein.

The format and scope of each Plan shall be modified as needed to describe the sampling,
analyses, and other activities that are clarified as the RD/RA progresses. EPA may modify the
scopes of these activities at any time during the RD/RA at the discretion of EPA, after a
reasonable opportunity to review and comment by the State, in response to the evaluation of
RD/RA results, changes in RD/RA requirements, and other developments or circumstances.

A. Site Management Plan (SMP)

The Site Management Plan (SMP) shall describe how the Settling Defendants will
manage the project to complete the Work required at the Site. The overall
objective of the Site Management Plan is to provide EPA and RIDEM with a
written understanding of how various project aspects such as access, security,
contingency procedures, management responsibilities, waste disposal, budgeting,
and data handling are being managed by the Settling Defendants. Specific

objectives and provisions of the Site Management Plan shall include, but are not
limited to the following:

1. Provide a map and list of properties, the property owners, and addresses of
owners to whose property access may be required.

2. Clearly indicate the exclusion zone, contamination reduction zone, and
clean area for on-Site activities.
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3.

10.

11.

12.

13.

Establish necessary procedures and provide sample letters to land owners
to arrange field activities and to ensure EPA and RIDEM are notified of
access-related problems and issues.

Provide for the security of government and private property on the Site.

Prevent unauthorized entry to the Site, which might result in exposure of
persons to potentially hazardous conditions.

Establish the location of a field office for on-Site activities.

Provide contingency and notification plans for potentially dangerous
activities associated with the RD/RA.

Monitor airborne contaminants released by Site activities which may affect
the local populations or workers.

Describe how all Work areas will be maintained and restored to meet all
performance standards. Restored areas shall have native vegetation
established and not allow erosion.

Communicate to EPA, RIDEM, and the public the organization and
management of the RD/RA, including key personnel and their
responsibilities.

Provide a list of contractors and subcontractors in the RD/RA and
description of their activities and roles.

Provide for the proper disposal of materials used and wastes generated
during the RD/RA (e.g., drill cutting, protective clothing, and disposable
equipment). These provisions shall be consistent with the off-Site
disposal aspects of RCRA, and applicable state laws. The Settling

- Defendants, or their authorized representative, or another party acceptable

to EPA and RIDEM, shall be identified as the generator of wastes for the
purpose of regulatory or policy compliance.

Provide plans and procedures for organizing, manipulating, and presenting
the data generated and for verifying its quality before and during the
RD/RA. These plans shall include the description of the proposed
computer data base management system which shall be compatible with
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hardware and software available to EPA Region I and RIDEM personnel

for handling media-specific sampling results obtained before and during
the RD/RA.

B. Sampling and Analysis Plan (SAP)

The SAP shall be consistent with Section VIII of the CD, Quality Assurance,

Sampling, and Data Analysis. The SAP consists of the following two separate
volumes:

(1) a Quality Assurance Project Plan (QAPP) that describes the policy,
organization, functional activities, and the quality assurance and quality
control protocols necessary to achieve the data quality objectives dictated
by the intended use of the data; and

(2) a Field Sampling Plan (FSP) that provides guidance for all fieldwork

by defining in detail the sampling and data-gathering methods to be used
on a project.

The SAP shall be the framework of all anticipated field activities (e.g., sampling
objectives, evaluation of existing data, standard operating procedures) and contain
specific information on all field work (e.g., sampling locations and rationale,
sample numbers and rationale, analyses of samples). During the RD/RA, the SAP
shall be revised as necessary to cover each round of field or laboratory activities.
The purpose of the SAP is to ensure that sampling data collection activities will
be comparable to and compatible with previous data collection activities
performed at the Site while providing a mechanism fot planning and approving

field activities. The overall objectives of the two documents comprising the SAP
are as follows:

1. to document specific objectives, procedures, and rationales for fieldwork
and sample analytical work;

2. to provide a mechanism for planning and approving Site and laboratory
activities;

L2

to ensure that sampling and analysis activities are necessary and sufficient;
and

4. to ensure the comparability and compatibility of all objectives and the
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sampling and analysis activities, To achieve this last objective, the SAP
shall document all field and sampling and analysis objectives as noted
above, as well as all data quality objectives and specific procedures/
protocols for field sampling and analysis.

The following critical elements of the SAP shall be described for each sample
medium (e.g., groundwater, surface water, soil) and for each sampling event:

1.

10.

sampling objectives (e.g., engineering related, zone of influence,
performance monitoring, demonstration of attainment, five year review,
etc.); '

data quality objectives, including data uses and the rationale for the
selection of analytical levels and detection limits (see Guidance for the
Data Quality Objectives Process, EPA QA/G-4 (EPA/600/1-96/055,
September 1994); Draft Data Quality Objectives Decision Errors
Feasibility Trials (DEFT) Software EPA/600/R-96/056, September 1994);

‘and Final Guidance Data Usability in Risk Assessment (Part A)

(publication 9285.7-09A, April 1992, PB92-963356); Guidance for Data
Usability in Risk Assessment (Part B). (publication 9285.7-09B, May
1992, PB92-963362);

site background update, including an evaluation of the validity,

- sufficiency, and sensitivity of existing data;

sampling locations and rationale;

sampling procedures and rationale and references;
numbers of samples and justification;

numbers of field blanks, trip blanks, and duplicates;
sample media (e.g., groundwater, surface water, soil);

sample equipment, containers, minimum sample quantities, sample
preservation techniques, maximum holding times;

instrumentation and procedures for the calibration and use of portable air,
soil-, or water-monitoring equipment to be used in the field;
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11.  chemical and physical parameters in the analysis of each sample;

12.  chain-of-custody procedures must be clearly stated (see EPA NEIC
Policies and Procedures Manual, EPA 330/9-78 001-R) May 1978, revised
May 1986;

13.  procedures to eliminate cross-contamination of samples (such as dedicated
equipment);

14.  sample types, including collection methods and if field and laboratory
analyses will be conducted;

15.  laboratory analytical procedures, equipment, and detection limits;

16.  equipment decontamination procedures;

17.  consistency with the other parts of the Work Plan(s) by having identical
objectives, procedures, and justification, or by cross-reference;

18.  analysis from each medium for all Hazardous Substance List (HSL)
inorganic and organic analytes;

19.  analysis for other potential site-specific contaminants not on the HSL in
each media;

20.  analysis of selected background and contaminated groundwater samples
for substances listed in RCRA Appendix IX, unless the exclusion of
certain substances on this list is approved by EPA; and

21.

for any limited field investigation (field screening technique), provisions
for the collection and laboratory analysis of parallel samples and for the
quantitative correlation analysis in which screening results are compared
with laboratory results.

The SAP must be the framework of all anticipated field activities (e.g., sampling
objectives, evaluation of existing data, standard operating procedures) and contain
specific information on each round of field sampling and analysis work (e.g.,
sampling locations and rationale, sample numbers and rationale, analyses of
samples). During the RD/RA, the SAP shall be revised as necessary to cover each
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round of field or laboratory activities. Revisions or a statement regarding the need
for revisions shall be included in each deliverable describing all new field work.

The SAP shall allow for notifying EPA, at a minimum, three weeks before field
sampling or monitoring activities commence. The SAP shall also allow split,
replicate, or duplicate samples to be taken by EPA (or their contractor personnel).
At the request of EPA, the Settling Defendants shall provide these samples in
appropriately pre-cleaned containers to the government representatives. Several
references shall be used to develop the SAP, for example:

1.

Guidance for Conducting Remedial Investigations and Feasibility Studies

- Under CERCLA (OSWER Directive 9355.3-01, EPA/540/G-85/004,

October 1988);

Test Methods for Evaluating Solid Waste, Physical/Chemical Method
(EPA Pub. SW-846, Third Edition, most recent update);

EPA Requirements for Quality Assurance Plans, EPA QA/R-5
(EPA/240/B-01/003) March 2001;

Region I, EPA-New England Compendium of Quality Assurance Project
Plan Requirements and Guidance (U.S. EPA-New England Region [
Quality Assurance Unit Staff, Office of Environmental Measurement and
Evaluation; October 1999 Final);

Guidance for the Data Oualiw Objectives Process, EPA QA/G-4 (,
EPA/600/r-96/055, September 1994);

Draft Data Quality Objectives Decision Errors Feasability Trials (DEFT

. Software EPA/600/R-96/056, September 1994);

Guidance for the Data Quality Objectives Process for Hazardous Waste,
EPA QA/G-4HW Draft;

Guidance for Preparing Standard Operating Procedures(SOPs) EPA
QA/G-6 (EPA/240/B-01/004) March 2001;

Region I, EPA-New England Data Validation Functional Guidelines for
Evaluating Environmental Analyses, Revised December 1996;
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BI1.

10. Guidance for Data Quality Assessment: Practical Methods for Data

Analysis, EPA QA/G-9 (EPA/600/R-96-084, QA 97 Version, January
1998).

Quality Assurance Project Plan (QAPP)

The Quality Assurance Project Plan (QAPP) shall document in writing the site-
specific objectives, policies, organizations, functional activities, sampling and
analysis activities and specific quality assurance/quality control activities designed
to achieve the data quality objectives (DQOs) of the RD/RA. The QAPP
developed for this project shall document quality control and quality assurance
policies, procedures, routines, and specifications.

Project activities throughout the RD/RA shall comply with the QAPP. QAPP
sampling and analysis objectives and procedures shall be consistent with EPA
Requirements QAPP for Environmental Data Operations (EPA QA/R-5) and
appropriate EPA handbooks, manuals, and guidelines including Region I, EPA-
New England Compendium of Quality Assurance Project Plan Requirements and
Guidance (October 1999 Final) the “Compendium”). Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods (EPA Pub. SW-846, Third
Edition, latest update) (CLP Routine Analytical Services, RAS, latest Statement
of Work should be used) and Guidelines Establishing Test Procedures for the
Analysis of Pollutants (40 CFR, Part 136), Compendium of Methods for the

Determination of Toxic Organic Compounds in Ambient Air, (EPA-600/4-84-041
April 1984).

All the QAPP elements identified in EPA QA/R-5 and the “Compendium” must
be addressed. ‘ :

As indicated in EPA QA/R-5 and the “Compendium”, a list of essential elements
must be considered in the QAPP for the RD/RA. If a particular element is not
relevant to a project and therefore excluded from the QAPP, specific and detailed
reasons for exclusion must be provided.

Information in a plan other than the QAPP may be cross-referenced clearly in the -
QAPP provided that all objectives, procedures, and rationales in the documents
are consistent, and the reference material fulfills requirements of EPA/QA/R-5S.
Examples of how this cross reference might be accomplished can be found in the
Guidance for the Data Quality Objectives Process (EPA/600/R-96/055) and the
Data Quality Objectives decision Errors Feasability Trials (DEFT) Software

7
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(EPA/600/R-96/056). EPA-approved references, or equivalent, or alternative
methods approved by EPA shall be used, and their corresponding EPA-approved
guidelines should be applied when they are available and applicable.

Laboratory QA/AC Procedures

The QA/QC procedures and SOPs for any laboratory (both fixed and mobile) used
during the RD/RA shall be included in the Settling Defendants’' QAPP. When this

work is performed by a contractor to a private party, each laboratory performing
chemical analyses shall meet the following requirements:

1. be approved by the State Laboratory Evaluation Program, if
available;

2. have successful performance in one of EPA's National Proficiency
Sample Programs (i.e., Water Supply or Water Pollution Studies or
the State's proficiency sampling program);

3. be familiar with the requirements of 48 CFR Part 1546 contract
requirements for quality assurance; and

4. have a QAPP for the laboratory including all relevant analysis.
This plan shall be referenced as part of the contractor's QAPP.

Data Validation Procedures

.The Settling Defendants are required to certify that a representative portion of
the data has been validated by a person independent of the laboratory according
to the Region I, EPA-New England Data Validation Functional Guidelines for
Evaluating Environmental Analyses Revised December 1996 (amended as
necessary to account for the differences between the approved analytical
methods for the project and the current Contract Laboratory Program Statements
of Work (CLP SOW). A data validation reporting package as described in the
guidelines cited above must be delivered at the request of the EPA project
manager. Approved validation methods shall be contained in the QAPP.

The independent validator shall not be the laboratory conducting the analysis
and should be a person with a working knowledge of or prior experience with
EPA data validation procedures. The independent validator shall certify that the
data has been validated, discrepancies have been resolved if possible, and the
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appropriate qualifiers have been provided.

Data Package requirements:

The Settling Defendants must require and keep the complete data package and
make it available to EPA and the State on request in order for EPA and the State
to conduct an independent validation of the data. The complete data package
shall consist of all results, the raw data, and all relevant QA/QC information.
The forms contained in the data validation functional guidelines must be utilized
to report the data when applicable. Raw data includes the associated
chromatograms and the instrument printouts with area and height peak results.
The peaks in all standards and samples must be labeled. The concentration of

“all standards analyzed with the amount injected must be included. All laboratory
tracking information must also be included in the data package. An example
data package deliverable is listed below:

1.

a summary of positive results and detection limits of non-detects with all
raw data;

tabulate surrogate recoveries and QC limits from methods 3500 and"
8000 in SW-846 and all validation and sample raw data;

tabulated matrix spike/matrix spike duplicate recoveries, relative percent
differences, spike concentrations, and QC limits from methods 3500 and
8000 in SW-846 and all validation and sample raw data;

associated blanks (trip, equipment, and method with accompanying raw
data for tests);

tabulated initial and continuing calibration results (concentrations,
calibration factors or relative response factors and mean relative
response factors, % differences and % relative standard deviations) with
accompanying raw data;

tabulated retention time windows for each column;

a record of the daily analytical scheme (run logbook, instrument
logbook) which includes samples and standards order of analysis;

the chain of custody for the sample shipment groups, DAS packing slip,




WEST KINGSTON TOWN DUMP/
URI DISPOSAL AREA SUPERFUND SITE
RD/RA STATEMENT OF WORK

B2.

DAS analytical specifications;

9. a narrative summary of method and any problems encounter during
extraction or analysis;

10.  tabulated sample weights, volumes, and % solids used in each sample
calculation;

11.  example calculation for positive values and detection limits; and
12.  SW-846 method 3500 and 8000 validation data for all tests.

The forms contained in Chapter 1 of SW-846 (Second Edition 1982 as amended
by Update I, April 1984, and Update II, April 1985) or the current CLP SOW
forms must be utilized to report the data when applicable. Raw data includes
the associated chromatograms and the instrument printouts with area and height
peak results. The peaks in all standards and samples must be labeled. The
concentration of all standards analyzed with the amount injected must be
included. All internal and external laboratory sample tracking information must
be included in the data package.

Field Sampling Plan (FSP)

The objective of the Field Sampling Plan is to provide EPA and all Settling
Defendants involved with the collection and use of field data with a common
written understanding of all field work. The FSP should be written so that a
field sampling team unfamiliar with the Site would be able to gather the samples
and field information required. Guidance for the selection of field methods,
sampling procedures, and custody can be acquired from the Compendium of
Superfund Field Operations Methods (OSWER Directive 9355.0-14, :
EPA/540/P-87/001), December 1987, which is a compilation of demonstrated
field techniques that have been used during remedial response activities at
hazardous waste sites. The FSP shall be site-specific and shall include the
following elements:

1. Site Background. If the analysis of the existing Site details is not
included in the Work Plan or in the QAPP, it must be included in the
FSP. This analysis shall include a description of the Site and
surrounding areas and a discussion of known and suspected contaminant
sources, probable transport pathways, and other information about the

10
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Site. The analysis shall also include descriptions of speciﬁc data gaps
and ways in which sampling is designed to fill those gaps. Including this
discussion in the FSP will help orient the sampling team in the field.

2. Sampling Objectives. Sbeciﬂc objectives of sampling effort that
describe the intended uses of data must be clearly and succinctly stated.

3. Sampling Location and Frequency. This section of the FSP identifies
each matrix to be collected and the constituents to be analyzed. Tables
shall be used to clearly identify the number of samples, the type of
sample (water, soil, etc.), and the number of quality control samples
(duplicates, trip blanks, equipment blanks, etc.). Figures shall be
included to show the locations of existing or proposed sample points.

4. Sample Designation. A sample numbering system shall be established
for the project. The sample designation should include the sample or
‘well number, the sample round, the sample matrix (e.g., surface soil,
- groundwater, soil boring), and the name of the Site.

S. Sampling Equipment and Procedures. Sampling procedures must be
clearly written. Step-by-step instructions for each type of sampling that
are necessary to enable the field team to gather data that will meet the
Data Quality Objectives (DQOs). A list should include the equipment to
be used and the material composition (e.g., Teflon, stainless steel) of
equipment along with decontamination procedures.

6. Sampling Handling and Analysis. A table shall be included that
identifies sample preservation methods, types of sampling jars, shipping
requirements, and holding times. Examples of paperwork such as traffic
reports, chain-of-custody forms, packing slips, and sample tags filled out
for each sample as well as instructions for filling out the paperwork must
be included. Field documentation methods including field notebooks
and photographs shall be described.

Each Field Sampling Plan submitted as a part of the Project Operations Plan for
the RD/RA shall be sufficiently detailed to carry out the study, and shall provide
data needed to address the objective of the study and to complete the study.
Each study shall be designed to achieve a high performance on the first attempt.
Each work plan shall be related (by cross-references) to the other requirements
in the Project Operations Plan.

11
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I

In the Field Sampling Plan for the RD/RA, the Settling Defendants shall include

plans that describe how each of the following and other necessary studies shall
be addressed: -

site survey;

soils and sources of contaminants;

subsurface and hydrogeological factors for overburden and bedrock;
air quality; and

surface water sampling.

IS SR

Health and Safety Plan (HSP)

The objective of the Site-specific Health and Safety Plan is to establish the
procedures, personnel responsibilities and training necessary to protect the
health and safety of all on-site personnel during RD/RA. The plan shall provide
for routine but hazardous field activities and for unexpected Site emergencies.

The Site-specific health and safety requirements and procedures in the HSP
shall be updated based on an ongoing assessment of Site conditions, including
the most current information on each medium. For each field task during the
RD/RA, the HSP shall identify:

possible problems and hazards and their solutions;
environmental surveillance measures;

specifications for protective clothing;

the appropriate level of respiratory protection;

the rationale for selecting that level; and

criteria, procedures, and mechanisms for upgrading the level of
protection and for suspending activity, if necessary.

The HSP shall also include the delineation of exclusion areas on a map and in
the field. The HSP shall describe the on-site person responsible for
implementing the HSP for the Settling Defendants’ representatives at the Site,
personal protective equipment, decontamination procedures, and medical
surveillance. The following documents shall be consulted:

1. Interim Standard Operations Safety Guides (Hazardous Response

Support Division, Office of Emergency and Remedial Response EPA,
Wash. D.C. 1982);

12
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' 2. Superfund Public Health Evaluation Manual (OSWER Directive

9285.41, EPA/540/1-861060, EPA 1986);

3. Hazardous Waste Operations and Emergency Response Standard
(Department of Labor, Occupational Safety and Health Administration,
(OSHA) 29 CFR Part 1910.120); and

4, Occupational Safety and Health Guidance Manual for Hazardous Waste
Site Activities: Appendix B (NJIOSH/OSHA/EPA 1986).

OSHA regulations at 40 CFR 1910 and Chapter 9 of the Interim Standard
Operating Safety Guide, which describes the routine emergency provisions of a

~ site-specific health and safety plan, shall be the primary reference used by the
Settling Defendants in developing and implementing the Health and Safety Plan.
The measures in the HSP shall be developed and implemented to ensure
compliance with all applicable state and Federal occupational health and safety
regulations. The HSP shall be updated at the request of EPA (after reasonable
opportunity for review and comment by the State) during the course of the
RD/RA and as necessary.
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